
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

001 

3. EFFECTIVE DATE 

02/05/2014 

4. REQUISITION/PURCHASE REQ. NO. 

PR—SRRPOD-14-00126 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US Environmental Protection 
Ariel Rios Building 
1200 Pennsylvania Avenue, N. 
Mail Code: 	3805R 
Washington DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

Agency 

W. 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW, 	INC. 
ttn: JUDY MANLEY 
L4500 AVION FRY STE 300 
7038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0003 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 	 $75,000.00 
See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

Limitation of Government's Obligation Under Task Orders 

E. IMPORTANT: 	Contractor 
	

X is not, 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 03: GIS Support 

TOPO: John Wieber Max Expire Date: 08/31/2020 

The purpose of this modification is to re-obligate $75,000.00 to this task order from Task 

Order 1. All other terms and conditions remain unchanged. 

LIST OF CHANGES: 

Reason for Modification : Funding Only Action 

Obligated Amount for this Modification: $75,000.00 

New Total Obligated Amount for this Award: $240,000.00 

Incremental Funded Amount changed: from $165,000.00 to $240,000.00 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Ross Miller 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 

(Signature of person authorized to sign) (Signature of Contracting Officer) 

NSN 7540-01-152-8070 
	

STANDARD FORM 30 (REV. 10-83) 

Previous edition unusable 
	

Prescribed by GSA 
FAR (48 CFR) 53.243 



CONTINUATION SHEET 
REFERENCE NO. OF DOCUMENT BEING CONTINUED 

EP-W-13-028/0003/001 
PAGE OF 

2 	
1 2  

   

NAME OF OFFEROR OR CONTRACTOR 

TECHLAW, INC. 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 
QUANTITY 

(C) 
UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14--TR2-08LRABC-303DD2-2505-08BCLA00-0001-1408LSP8 
12-001 
Amount: 	$75,000.00 

Payment: 
BIT Finance Center 
US Environmental Protection Agency 
RTP-Finance Center 	(D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

FOB: 	Destination 
Period of Performance: 	09/30/2013 to 08/31/2020 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

002 

3. EFFECTIVE DATE 

05/21/2014 

4. REQUISITION/PURCHASE REQ. NO. 

FR—R8-14-00219 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US Environmental Protection 
Ariel Rios Building 
1200 Pennsylvania Avenue, N. 
Mail Code: 	3805R 
Washington DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

Agency 

W. 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW, 	INC. 
ttn: JUDY MANLEY 
L4500 AVION FRY STE 300 
7038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0003 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 	 $66,202.34 
See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

Limitation of Government's Obligation Under Task Orders 

E. IMPORTANT: 	Contractor 
	

X is not, 	❑ is required to sign this document and return 	 0 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 03: GIS Support 

TOPO: John Wieber Max Expire Date: 08/31/2020 

The purpose of this modification is to obligate $66,202.34 to this task order. This task 

order is fully funded. All other terms and conditions remain unchanged. 

LIST OF CHANGES: 

Reason for Modification : Funding Only Action 

Period Of Performance End Date changed from 2020-08-31 to 2014-08-31 

Obligated Amount for this Modification: $66,202.34 

New Total Obligated Amount for this Award: $306,202.34 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Cynthia Frate 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 11 

:.. 	i 	1 	.1'IY•: 
\ 

. k 	..'. ELECTRONIC 
filOtteruiPC 

16C. DATE SIGNED 

05/21/2014 
(Signature of person authorized to sign) 

NSN 7540-01-152-8070 
	

STANDARD FORM 30 (REV. 10-83) 

Previous edition unusable 
	

Prescribed by GSA 
FAR (48 CFR) 53.243 



CONTINUATION SHEET 
REFERENCE NO. OF DOCUMENT BEING CONTINUED 

EP-W-13-028/0003/002 
PAGE OF 

2 	1 2  

   

NAME OF OFFEROR OR CONTRACTOR 

TECHLAW, INC. 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 
QUANTITY 

(C) 
UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

Incremental Funded Amount changed: 	from 
$240,000.00 	to 	$306,202.34 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-T-8ALOP-303DD2-2505-08001J00-0057-148ALPV820-00 
1 
Amount: 	$66,202.34 

Payment: 
RTP Finance Center 
US Environmental Protection Agency 
RTP-Finance Center 	(D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

FOB: 	Destination 
Period of Performance: 	09/30/2013 to 08/31/2014 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

003 

3. EFFECTIVE DATE 

09/01/2014 

4. REQUISITION/PURCHASE REQ. NO. 

See Schedule 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
7038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0003 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 	 $45,797.66 
See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation; B.8 Task Orders Ordering Procedures 

E. IMPORTANT: 	Contractor 
	

X is not, 	❑ is required to sign this document and return 	 0 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 03: GIS Support 

TOPO: John Wieber Max Expire Date: 08/31/2020 

The purpose of this modification is to exercise Option Period 1 (Year 2) of this task 

order. 

The total ceiling amount for Option Period 1 (Year 2) is $310,777.34. Funds are being 

obligated to this task order from PR-R8-14-00252 and PR-R8-14-00269 in the amount of 

$45,797.66 for Option Period 1 (Year 2) to complete work under all task areas of the task 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Cynthia Frate 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 11 

:.. 	i 	1 .1": 1 k,': 
\ 

. k 	..'. ELECTRONIC 
filOtteruiPC 

16C. DATE SIGNED 

08/27/2014 
(Signature of person authorized to sign) 

NSN 7540-01-152-8070 
	

STANDARD FORM 30 (REV. 10-83) 

Previous edition unusable 
	

Prescribed by GSA 
FAR (48 CFR) 53.243 



CONTINUATION SHEET 
REFERENCE NO. OF DOCUMENT BEING CONTINUED 

EP-W-13-028/0003/003 
PAGE OF 

2 	1 2  

   

NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 
UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

order statement of work. 

The total ceiling amount for the Base Period 
(Year 1) 	remains unchanged at $306,202.34 	(the 
current funded amount). 

LIST OF CHANGES: 
Reason for Modification : Exercise an Option and 
Obligate Funding 

Period Of Performance End Date changed from 
2014-08-31 to 2015-08-31 
New Total Amount for this Version: 	$310,777.34 
Obligated Amount for this Modification: 	$45,797.66 
New Total Obligated Amount for this Award: 
$352,000.00 
Incremental Funded Amount changed: from 
$306,202.34 	to 	$352,000.00 

CHANGES FOR LINE ITEM NUMBER: 	2 
Obligated Amount for this modification: 	$45,797.66 
Incremental Funded Amount changed from $0.00 to 
$45,797.66 
Exercised option 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-T-8ALOP-303DD2-2505-0800IJOO-0057-148ALFV840-00 
1 
Amount: 	$33,797.66 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-TR2-08LRABC-303DD2-2505-08BCLA00-0001-1408L5P83 
2-001 
Amount: 	$12,000.00 
Period of Performance: 	09/30/2013 to 08/31/2015 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

004 

3. EFFECTIVE DATE 

09/22/2014 

4. REQUISITION/PURCHASE REQ. NO. 

PR—SRRPOD-14-00286 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x) 
 

9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0003 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation Under Task Orders 

E. IMPORTANT: 	Contractor 
	

X is not. 	❑ is required to sign this document and return 	 0 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

Environmental Services Assistance Team (ESAT) Region 8- Task Order 03: GIS Support 

TOCOR: John Wieber Max Expire Date: 08/31/2020 

The purpose of this modification is to shift funds from year 1 to option period 1 year 2. 

All other terms and conditions remained unchanged. 

LIST OF CHANGES: 

Reason for Modification : Funding Only Action 

New Total Amount for this Version: $616,979.68 

New Total Amount for this Award: $2,275,721.38 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Cynthia Frate 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 

(Signature of person authorized to sign) (Signature of Contracting Officer) 

NSN 7540-01-152-8070 
	

STANDARD FORM 30 (REV. 10-83) 

Previous edition unusable 
	

Prescribed by GSA 

FAR (48 CFR) 53.243 



CONTINUATION SHEET 
REFERENCE NO. OF DOCUMENT BEING CONTINUED 

EP-W-13-028/0003/004 
PAGE 	OF 

2 	1 2  

   

NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

CHANGES FOR LINE ITEM NUMBER: 	1 

Obligated Amount for this modification: 

-$100,914.34 

Incremental Funded Amount changed from 

$306,202.34 	to 	$205,288.00 

CHANGES FOR ACCOUNTING CODE: 

13--T-8ALOP-303DD2-2505-0800QB00-0098-138ALFV844-0 

01 

Amount changed from $25,000.00 to $10,288.00 

CHANGES FOR ACCOUNTING CODE: 

14--TR2-08LRABC-303DD2-2505-08BCLA00-0001-1408L5P8 

12-001 

Amount changed from $75,000.00 to $35,000.00 

CHANGES FOR ACCOUNTING CODE: 

14-T-8ALOP-303DD2-2505-08001J00-0057-148ALFV820-00 

1 

Amount changed from $66,202.34 to $20,000.00 

CHANGES FOR LINE ITEM NUMBER: 	2 

Obligated Amount for this modification: 

$100,914.34 

Incremental Funded Amount changed from $45,797.66 

to 	$146,712.00 

NEW ACCOUNTING CODE ADDED: 

Account code: 

13-T-8ALOP-303DD2-2505-0800QB00-0098-138ALFV844-00 

1 

Amount: 	$14,712.00 

NEW ACCOUNTING CODE ADDED: 

Account code: 

14-TR2-08LRABC-303DD2-2505-08BCLA00-0001-1408L5P81 

2-001 

Amount: 	$40,000.00 

NEW ACCOUNTING CODE ADDED: 

Account code: 

14-T-8ALOP-303DD2-2505-08001J00-0057-148ALFV820-00 

1 

Amount: 	$46,202.34 

Period of Performance: 	09/30/2013 to 08/31/2015 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 

Sponsored by GSA 

FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

005 

3. EFFECTIVE DATE 

09/26/2014 

4. REQUISITION/PURCHASE REQ. NO. 

PR—SRRPOD-14-00286 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
ViTN JUDY MANLEY 
L4500 AVION PKY STE 300 
7038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0003 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation 

E. IMPORTANT: 	Contractor 
	

X is not, 	❑ is required to sign this document and return 	 0 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

Environmental Services Assistance Team (ESAT) Region 8- Task Order 03: GIS Support 

TOPO: John Wieber Max Expire Date: 08/31/2020 

The purpose of this modification is to: 

1) Correct modification #4 DCN LPV844. The incorrect amount of $14,712.00 from DCN LPV844 

was shifted from the year 1 to year 2. The correct amount to be shifted from year 1 to year 

2 is $10,742.00. Accordingly, $3,970.00 from year 2 and is moved back to year 1. 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Cynthia Frate 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 

(Signature of person authorized to sign) (Signature of Contracting Officer) 
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(E) 
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(F) 

2) The corrected total shifted funds for Mod #4 
is $96,944.34. 	With this correction, 	no funds are 
obligated to the task order. 

3) Respectively reduce the ceiling amount for the 
base period year 1. 

LIST OF CHANGES: 
Reason for Modification : Funding Only Action 
Total Amount for this Modification: 	-$96,944.34 
New Total Amount for this Version: 	$520,035.34 
New Total Amount for this Award: 	$2,178,777.04 

CHANGES FOR LINE ITEM NUMBER: 	1 
Total Amount changed 
from $306,202.34 	to 	$209,258.00 
Obligated Amount for this modification: 	$3,970.00 
Incremental Funded Amount changed from 
$205,288.00 	to 	$209,258.00 

CHANGES FOR ACCOUNTING CODE: 
13--T-8ALOP-303DD2-2505-0800QB00-0098-138ALFV844-0 
01 
Amount changed from $10,288.00 to $14,258.00 

CHANGES FOR LINE ITEM NUMBER: 	2 
Obligated Amount for this modification: 	-$3,970.00 
Incremental Funded Amount changed from 
$146,712.00 	to 	$142,742.00 

CHANGES FOR ACCOUNTING CODE: 
13-T-8ALOP-303DD2-2505-0800QB00-0098-138ALFV844-00 
1 
Amount changed from $14,712.00 to $10,742.00 

Total Task Order Value: 	$520,035.34 
(Base 	Period: 	$209,258.00) 
(Option Period 1: 	$310,777.34) 

Total Task Order Value with all Options: 
$2,178,777.04 
Total Task Order Funded Amount: remains unchanged 
at 	$352,000.00 

(Base 	Period: 	$209,258.00) 
(Option Period 1: 	$142,742.00) 

Period of Performance: 	09/30/2013 to 08/31/2015 

NSN 7540-01-152 8067 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

 

1 	1 	3 
2. AMENDMENT/MODIFICATION NO. 

006 

3. EFFECTIVE DATE 

12/10/2014 

4. REQUISITION/PURCHASE REQ. NO. 

PR—SRRPOD-15-00063 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
7038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0003 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation 

E. IMPORTANT: 	Contractor 
	

X is not, 	❑ is required to sign this document and return 	 0 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

Environmental Services Assistance Team (ESAT) Region 8- Task Order 03: GIS Support 

TOPO: John Wieber Max Expire Date: 08/31/2020 

The purpose of this modification is to shift funds from year 1 to option period 1 year 2 

and to reduce the ceiling amount from base period year 1. 

LIST OF CHANGES: 

Reason for Modification : Funding Only Action 

Total Amount for this Modification: -$16,360.97 

New Total Amount for this Version: $503,674.37 

New Total Amount for this Award: $2,162,416.07 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Cynthia Frate 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 

(Signature of person authorized to sign) (Signature of Contracting Officer) 

NSN 7540-01-152-8070 
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(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

CHANGES FOR LINE ITEM NUMBER: 	1 
Total Amount changed from $209,258.00 to 
$192,897.03 
Obligated Amount for this modification: 
-$16,360.97 
Incremental Funded Amount changed from 
$209,258.00 	to 	$192,897.03 

CHANGES FOR ACCOUNTING CODE: 
14--TR2-08LRABC-303DD2-2505-08BCLA00-0001-1408L5F8 
12-001 
Amount changed from $35,000.00 to $34,452.34 

CHANGES FOR ACCOUNTING CODE: 
14-T-8AL0E-303DD2-2505-08001J00-0057-148ALFV820-00 
1 
Amount changed from $20,000.00 to $4,186.69 

CHANGES FOR LINE ITEM NUMBER: 	2 
Obligated Amount for this modification: 	$16,360.97 
Incremental Funded Amount changed from 
$142,742.00 	to 	$159,102.97 

CHANGES FOR ACCOUNTING CODE: 
14-TR2-08LRABC-303DD2-2505-08BCLA00-0001-1408L5F81 
2-001 
Amount changed from $40,000.00 to $40,547.66 

CHANGES FOR ACCOUNTING CODE: 
14-T-8AL0E-303DD2-2505-08001J00-0057-148ALFV820-00 
1 
Amount changed from $46,202.34 to $62,015.65 

Total Task Order Value: 	$503,674.37 
(Base 	Period: 	$192,897.03) 
(Option Period 1: 	$310,777.34) 

Total Task Order Value with all Options: 
$2,178,777.04 
Total Task Order Funded Amount: remains unchanged 
at 	$352,000.00 

(Base 	Period: 	$192,897.03) 
(Option Period 1: 	$159,102.97) 

Delivery Location Code: R8 
REGION 8 
US EPA REGION 8 LAB 
16194 W 45TH DRIVE 
Continued 	... 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 
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(C) 
UNIT 
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UNIT PRICE 
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GOLDEN CO 

Period of 

80403-1790 USA 

Performance: 	09/30/2013 to 08/31/2015 
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OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

007 

3. EFFECTIVE DATE 

01/28/2015 

4. REQUISITION/PURCHASE REQ. NO. 

PR—R8-15-00065 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
7038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0003 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 	 $15,000.00 
See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation 

E. IMPORTANT: 	Contractor 
	

X is not, 	❑ is required to sign this document and return 	 0 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

Environmental Services Assistance Team (ESAT) Region 8- Task Order 03: GIS Support 

TOCOR: John Wieber Max Expire Date: 08/31/2020 

The purpose of this modification is to obligate $15,000.00 to this task order. 

LIST OF CHANGES: 

Reason for Modification : Funding Only Action 

New Total Amount for this Version: $310,777.34 

New Total Amount for this Award: $2,162,416.07 

Obligated Amount for this Modification: $15,000.00 

New Total Obligated Amount for this Award: $367,000.00 

Continued 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Cynthia Frate 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 11 
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. k 	..'. ELECTRONIC 

filOtteruiPC 

16C. DATE SIGNED 

01/28/2015 
(Signature of person authorized to sign) 

NSN 7540-01-152-8070 
	

STANDARD FORM 30 (REV. 10-83) 

Previous edition unusable 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 
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(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

Incremental Funded Amount changed: 	from 
$352,000.00 	to 	$367,000.00 
CHANGES FOR LINE ITEM NUMBER: 	2 

Obligated Amount for this modification: 	$15,000.00 
Incremental Funded Amount changed from 
$159,102.97 	to 	$174,102.97 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-T-8ALOP-303DD2-2505-08001J00-0057-158ALPV802-00 
1 
Amount: 	$15,000.00 

Total Task Order Value: 	$503,674.37 
(Base 	Period: 	$192,897.03) 
(Option Period 1: 	$310,777.34) 

Total Task Order Value with all Options: 
$2,162,416.07 
Total Task Order Funded Amount: 	$367,000.00 
(Base 	Period: 	$192,897.03) 
(Option Period 1: 	$174,102.97) 

Delivery Location Code: R8 
REGION 8 
US EPA REGION 8 LAB 
16194 W 45TH DRIVE 
GOLDEN CO 80403-1790 USA 

Period of Performance: 	09/30/2013 to 08/31/2015 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

 

1 	1 	 2 
2. AMENDMENT/MODIFICATION NO. 

008 

3. EFFECTIVE DATE 

02/05/2015 

4. REQUISITION/PURCHASE REQ. NO. 

FR—R8-15-00076 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
7038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0003 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 	 $30,000.00 
See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation 

E. IMPORTANT: 	Contractor 
	

X is not, 	❑ is required to sign this document and return 	 0 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

Environmental Services Assistance Team (ESAT) Region 8- Task Order 03: GIS Support 

TOCOR: John Wieber Max Expire Date: 08/31/2020 

The purpose of this modification is to obligate $30,000.00 to this task order. 

LIST OF CHANGES: 

Reason for Modification : Funding Only Action 

Obligated Amount for this Modification: $30,000.00 

New Total Obligated Amount for this Award: $397,000.00 

Incremental Funded Amount changed: 	from 

$367,000.00 to $397,000.00 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Cynthia Frate 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 11 
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. k 	..'. ELECTRONIC 

filOtteruiPC 

16C. DATE SIGNED 

02/05/2015 
(Signature of person authorized to sign) 
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STANDARD FORM 30 (REV. 10-83) 

Previous edition unusable 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 
UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

CHANGES FOR LINE ITEM NUMBER: 	2 
Obligated Amount for this modification: 	$30,000.00 
Incremental Funded Amount changed from 
$174,102.97 	to 	$204,102.97 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-TR2-08LRABC-303DD2-2505-08BCLA00-0001-1508LSP81 
3-001 
Amount: 	$30,000.00 

Total Task Order Value: 	$503,674.37 
(Base 	Period: 	$192,897.03) 
(Option Period 1: 	$310,777.34) 

Total Task Order Value with all Options: 
$2,162,416.07 
Total Task Order Funded Amount: 	$397,000.00 
(Base 	Period: 	$192,897.03) 
(Option Period 1: 	$204,102.97) 

Delivery Location Code: R8 
REGION 8 
US EPA REGION 8 LAB 
16194 W 45TH DRIVE 
GOLDEN CO 80403-1790 USA 

Period of Performance: 	09/30/2013 to 08/31/2015 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

009 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

PR—R8-15-00173 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
7038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0003 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 	 $95,000.00 
See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation 

E. IMPORTANT: 	Contractor 
	

X is not, 	❑ is required to sign this document and return 	 0 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

Environmental Services Assistance Team (ESAT) Region 8- Task Order 03: GIS Support 

TOCOR: John Wieber Max Expire Date: 08/31/2020 

The purpose of this modification is to obligate $95,000.00 to this task order. 

LIST OF CHANGES: 

Reason for Modification : Funding Only Action 

Obligated Amount for this Modification: $95,000.00 

New Total Obligated Amount for this Award: $492,000.00 

Incremental Funded Amount changed: 	from 

$397,000.00 to $492,000.00 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Cynthia Frate 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
- 	:. 	. 	• , 	 E LliC T F•40N.c , 	: 	•• 	.-t ,..- 	• 	: 	, 	} 	, 	. 	._ 	, 	. 

\
• 
	

:"."Y"`C  

16C. DATE SIGNED 

05/13/2015 
(Signature of person authorized to sign) (Signature of Contracting Officer) 

NSN 7540-01-152-8070 
	

STANDARD FORM 30 (REV. 10-83) 

Previous edition unusable 
	

Prescribed by GSA 
FAR (48 CFR) 53.243 



CONTINUATION SHEET 
REFERENCE NO. OF DOCUMENT BEING CONTINUED 

EP-W-13-028/0003/009 
PAGE OF 

2 	1 2  

   

NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 
UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

CHANGES FOR LINE ITEM NUMBER: 	2 
Obligated Amount for this modification: 	$95,000.00 
Incremental Funded Amount changed from 
$204,102.97 	to 	$299,102.97 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-T-8ALOP-303DD2-2505-0098-158ALPV815-001 
Amount: 	$20,000.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-T-8ALOP-303DD2-2505-0057-158ALPV815-002 
Amount: 	$75,000.00 

Total Task Order Value: 	$503,674.37 
(Base 	Period: 	$192,897.03) 
(Option Period 1: 	$310,777.34) 
Total Task Order Value with all Options: 
$2,162,416.07 
Total Task Order Funded Amount: 	$492,000.00 
(Base 	Period: 	$192,897.03) 
(Option Period 1: 	$299,102.97) 

Delivery Location Code: R8 
REGION 8 
US EPA REGION 8 LAB 
16194 W 45TH DRIVE 
GOLDEN CO 80403-1790 USA 

Period of Performance: 	09/30/2013 to 08/31/2015 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

010 

3. EFFECTIVE DATE 

09/01/2015 

4. REQUISITION/PURCHASE REQ. NO. 

See Schedule 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
7038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0003 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 	 $146,000.00 
See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation; B.8 Task Order Ordering Procedures 

E. IMPORTANT: 	Contractor 
	

X is not, 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

Environmental Services Assistance Team (ESAT) Region 8- Task Order 03: GIS Support 

TOCOR: John Wieber Max Expire Date: 08/31/2020 

The purpose of this modification is to exercise Option Period 2 (Year 3) of this task 

order. The total ceiling amount for Option Period 2 (Year 3) is $317,452.34. Additionally 

funds are being obligated from PR-R8-15-00305, and PR-R8-15-00306 in amount of $146,000.00 

to do work under all task areas of the Statement of Work. 

LIST OF CHANGES: 

Reason for Modification : Exercise an Option 

Period Of Performance End Date changed from 31-AUG-15 to 31-AUG-16 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Cynthia Frate 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
- 	:. 	. 	• , 	 E LliC T F•40N.c , 	: 	•• 	.-t ,..- 	• 	: 	, 	} 	, 	. 	._ 	, 	. 

\
• 
	

:"."Y"`C  

16C. DATE SIGNED 

08/14/2015 
(Signature of person authorized to sign) (Signature of Contracting Officer) 

NSN 7540-01-152-8070 
	

STANDARD FORM 30 (REV. 10-83) 

Previous edition unusable 
	

Prescribed by GSA 
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CONTINUATION SHEET 
REFERENCE NO. OF DOCUMENT BEING CONTINUED 

EP-W-13-028/0003/010 
PAGE OF 

2 	
1 2  

   

NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 
UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

New Total Amount for this Version: 	$317,452.34 
New Total Amount for this Award: 	$2,162,416.07 
Obligated Amount for this Modification: 
$146,000.00 
New Total Obligated Amount for this Award: 
$638,000.00 
Incremental Funded Amount changed: 	from 
$492,000.00 	to 	$638,000.00 

CHANGES FOR LINE ITEM NUMBER: 	3 
Obligated Amount for this modification: 
$146,000.00 
Incremental Funded Amount changed from $0.00 to 
$146,000.00 
Exercised option 

CHANGES FOR DELIVERY LOCATION: R8 
Amount changed from $0.00 to $317,452.34 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-T-8ALOP-303DD2-2505-08001J00-0057-158ALPV830-00 
2 
Amount: 	$100,000.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-TR2-08LRABC-303DD2-2505-08BCLA00-0001-1508L5P84 
8-001 
Amount: 	$16,000.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-T-8ALOP-303DD2-2505-0800QB00-0098-158ALPV830-00 
1 
Amount: 	$30,000.00 

Total Task Order Value: 	$821,126.71 
(Base 	Period: 	$192,897.03) 
(Option Period 1: 	$310,777.34) 
(Option Period 2: 	$317,452.34) 
Total Task Order Value with all Options: 
$2,162,416.07 
Total Task Order Funded Amount: 	$638,000.00 
(Base 	Period: 	$192,897.03) 
(Option Period 1: 	$299,102.97) 
(Option Period 2: 	$146,000.00) 

Period of Performance: 	09/30/2013 to 08/31/2016 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

 

1 	1 	3 
2. AMENDMENT/MODIFICATION NO. 

011 

3. EFFECTIVE DATE 

11/18/2015 

4. REQUISITION/PURCHASE REQ. NO. 

PR—SRRPOD-16-00040 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
7038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0003 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

X 
	B.5 Limitation of Government's Obligation 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: 	Contractor 
	

❑ is not, 	X is required to sign this document and return 	 1 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

Environmental Services Assistance Team (ESAT) Region 8- Task Order 03: GIS Support 

TOCOR: John Wieber Max Expire Date: 08/31/2020 

The purpose of this modification is to shift $90,233 35 from option period 1 year 2 to 

option period 2 year 3. Also, to reduce the ceiling amount of option period 1 year 2 from 

$299,102.97 to $208,869.62. 

LIST OF CHANGES: 

Reason for Modification : Funding Only Action 

Total Amount for this Modification: $719,218.99 

New Total Amount for this Version: $638,000.00 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Ross Miller 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 

(Signature of person authorized to sign) (Signature of Contracting Officer) 

NSN 7540-01-152-8070 
	

STANDARD FORM 30 (REV. 10-83) 

Previous edition unusable 
	

Prescribed by GSA 
FAR (48 CFR) 53.243 



CONTINUATION SHEET 
REFERENCE NO. OF DOCUMENT BEING CONTINUED 

EP-W-13-028/0003/011 
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2 	
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 
UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

New Total Amount for this Award: 	$2,162,416.07 

CHANGES FOR LINE ITEM NUMBER: 	2 
Obligated Amount for this modification: 
-$90,233.35 
Incremental Funded Amount changed from 
$299,102.97 	to 	$208,869.62 

CHANGES FOR ACCOUNTING CODE: 
14-TR2-08LRABC-303DD2-2505-08BCLA00-0001-1408L5F81 
2-001 
Amount changed from $40,547.66 to $36,415.00 

CHANGES FOR ACCOUNTING CODE: 
15-TR2-08LRABC-303DD2-2505-08BCLA00-0001-1508L5F81 
3-001 
Amount changed from $30,000.00 to $0.00 

CHANGES FOR ACCOUNTING CODE: 
15-T-8AL0E-303DD2-2505-0098-158ALFV815-001 
Amount changed from $20,000.00 to $13,684.10 

CHANGES FOR ACCOUNTING CODE: 
15-T-8AL0E-303DD2-2505-0057-158ALFV815-002 
Amount changed from $75,000.00 to $25,215.21 

CHANGES FOR LINE ITEM NUMBER: 	3 
Obligated Amount for this modification: 	$90,233.35 
Incremental Funded Amount changed from 
$146,000.00 	to 	$236,233.35 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-TR2-08LRABC-303DD2-2505-08BCLA00-0001-1408L5F81 
2-001 
-001 
Amount: 	$4,132.66 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-TR2-08LRABC-303DD2-2505-08BCLA00-0001-1508L5F81 
3-001 
Amount: 	$30,000.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-T-8AL0E-303DD2-2505-0800QB00-0098-158ALFV815-00 
1 
Amount: 	$6,315.90 
Continued 	... 

NSN 7540-01-152 8067 
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CONTINUATION SHEET 
REFERENCE NO. OF DOCUMENT BEING CONTINUED 

EP-W-13-028/0003/011 
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3 	
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 
UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-T-8ALOP-303DD2-2505-08001J00-0057-158ALFV815-00 
2 
Amount: 	$49,784.79 

Total Task Order Value: 	$719,218.99 
(Base 	Period: 	$192,897.03) 
(Option Period 1: 	$208,869.62) 
(Option Period 2: 	$317,452.34) 
Total Task Order Value with all Options: 
$2,162,416.07 
Total Task Order Funded Amount: 	$638,000.00 
(Base 	Period: 	$192,897.03) 
(Option Period 1: 	$208,869.62) 
(Option Period 2: 	$236,233.35) 

Delivery Location Code: R8 
REGION 8 
US EPA REGION 8 LAB 
16194 W 45TH DRIVE 
GOLDEN CO 80403-1790 USA 

Period of Performance: 	09/30/2013 to 08/31/2016 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATIONIMODIFICATION OF CONTRACT 
1 	CONTRACT ID CODE 	 PAGE OF PAGES 

2 AMENDMENT/MODIFICATION NO 

012 

3 EFFECTIVE DATE 

See Block 16C 

4 REQUISITION/PURCHASE REQ. NO 	 15. PROJECT NO. (If applicable; 

SOL-HQ-12-00028 

6 ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N P 
MAIL CODE 3805E 
WASHINGTON DC 20460 

SRREDE 7 ADMINISTERED BY Of other than Item 6) CODE 

AGENCY 

8 NAME AND ADDRESS OF CONTRACTOR (No. street. county, State aria ZIP Code) 

:ECHLAW INC 

VIJ:1X' JUDY MANLEY 

14500 AVION PNY STE 350 
'038183233 

:HANTILLY VA 251511108 

(x)  
 SA. AMENDMENT OF SOLICITATION NO 

SE DATED (SEE !TEA,/ //) 

X  
10A MODIFICATION OF CONTRACT/ORDER NO 
EP-W-13-028 
(3903 

1013 DATED (SEE ITEM 13) 

09/30/2013 CODE 	11 66211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

-11The above numbered solicitation is amended as set forth in Item 14 The hour arid date seem red for receipt of Offers 	 is extended 	1.11 is not extended 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended . by one of the following methods (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment: (b) By acknowledging receipt of this amendment on each copy of the offer submitted , or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or,  etter. provided each telegram or letter makes 

reference to the solicitation and this amendment and is received prior to the opening hour and date specified  

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 

13. THIS ITEM ONLYAPPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT To: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office 
appropriation date. etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43 103(b) 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF. 

FAP 	.2.43-3 C'n.ariges-TiTa 	 or ,orir>-.i. 

D OTHER (Specify type of modification and authority) 

E. IMPORTANT; 	Contractor 
	

j is not 	is required to sign this document and return 	  copies to the Issuing office 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings. including solicitation/confrac! subject matter where feasible ) 

DUNS Number: 116211863 

Environmenzal Services Assistance Team (COAT) Reg233 8- Task 0 er 	SIS Support 

TOCOR: John Bieber Max Expire Date: 09/31/2020 

The purpose of this modification is to: 

1.)Approve the Contractor's revised cost proposal for On on Period 2 (Year 3) only, 

submitted 04/08/2016; 

2.)Incorporate a revised Performance v,ork. Statement (PWS into the Task Crder 5)03 for 

Ooti 	Period 2 (Year 3); and 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A as heretofore changed, remains unchanged and in full force and effect 

15A NAME AND TITLE OF SIGNER (Type or print) 16A NAME AND T -LE OF CONTRACTING OFFICER (Type or print) 

nthia Frate 

15B CONTRACTOR/OFFER 

, 	( 

15C DATE SIGNED 

(CPC 	 )11,..., 	
4,1 

UN 	ED 	T T 	OF AMERICA 

ts,griv dre of Gontracang Officer) 

16C DATE SIGNED 

-3)X.:CILi9irZLI  -  
" (Sajtauf'ure of person authorized to sign) 

NSN 7540-01-162-8070 
	 STANDARD FORM 30 (REV 10-83 

Previous edition unusable 
	 Prescribed by GSA 

FAR (48 CFR) 53 243 



CONTINUATION SHEET 
REFERENCE NO. OF DOCUMENT BEING CONTINUED 

EP-W-13-028/0003/012 
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2 	
I 9  

   

NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

3.)Respectively reduce the total ceiling amount 

for Option Period 2 	(Year 3), 	reflective of the 

Contractor's approved revised cost proposal. 

Accordingly, 

1.) The Contractor's revised cost proposal for 

Option Period 2 	(Year 3) 	is approved. 

2.) The revised Performance Work Statement is 

hereby incorporated into the Task Order 003 for 

Option Period 2 	(Year 3) 

3.) The total ceiling amount for Option Period 2 

(Year 3) 	is 	reduced by $44,508.65 	from 

$317,452.34 	to 	$272,943.69. 

The total amount of funding available on the task 

order, 	$638,000.00, 	remains unchanged. 

LIST OF CHANGES: 

Reason for Modification : Approve a Revised Cost 

Estimate & Reduce Ceiling in Option 2 	(Year 3) 

Total Amount for this Modification: 	-$44,508.65 

New Total Amount 	for this Version: 	$272,943.69 

New Total Amount 	for this Award: 	$2,015,999.70 

CHANGES FOR LINE ITEM NUMBER: 	3 

Total Amount changed from $317,452.34 to 

$272,943.69 

Total Task Order Value: 	$674,710.34 

(Base 	Period: 	$192,897.03) 

(Option 	Period 	1: 	$208,869.62) 

(Option 	Period 2: 	$272,943.69) 

Total Task Order Value with all Options: 

$2,015,999.70 

Total Task Order Funded Amount: 	$638,000.00 

(Base 	Period: 	$192,897.03) 

(Option 	Period 	1: 	$208,869.62) 

(Option 	Period 2: 	$236,233.35) 

Period of Performance: 	09/30/2013 to 08/31/2016 

NSN 7540-01-152 8067 
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Sponsored by GSA 
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Performance Work Statement 
ESAT Contract EPW 13-028, Task Order 3 

3/25/16 

Contract Number: EPW-13-028 

Contractor Name: Techlaw Inc. 

Project Task Order Number: 3 

Amendment Number: 

Project Title/Name: 

Contract SOW Task Order Reference # 

EPA Contracting Officer: 

EPA Contracting Officer: 

EPA TOCOR: 

EPA Alternate TCOR: 

EPA Technical Contact: 

Period of Performance: 

TO modification 12 

GIS Support 

Cynthia Frate 

Dave Christenson 

John Wieber 

9/1/13 — 8/31/2020 

Task Order Description 

This PWS applies only to contract year 3. The PWS for contract years 4 through 7 
remains unchanged. 

The Contractor shall provide general geospatial support to Region 8 Superfund 
Programs. The geospatial support will include data development and management, 
spatial analysis, application development, and cartographic support using commercially 
available and Agency standard Geographic Information System (GIS) software, 
including all modules of ESRI's ArcGIS. Additional software to be used may include 
ESRI's Spatial Data Engine and ArcGIS Server. The Contractor shall provide spatial 
and non-spatial data handling, image processing, and data analysis support using data 
and information from a wide range of disciplines (including but not limited to chemistry, 
hydrology, toxicology, biology, geography, and geology) and from a wide range of 
sources (laboratory, other agencies, commercial vendors). All activities shall comply 
with all quality assurance requirements specified in EPA Requirements for Quality 
Assurance Project Plans (DA/R-5); In the EPA Guidance for Geospatially Related 
Quality Assurance Project Plans (EPA QA/G-5G); the EPA National Geospatial Data 
Policy, 2012; the National Geospatial Data Policy Procedure for Geospatial Metadata 
Management; the FGDC Content Standard for Digital Geospatial Metadata; Executive 
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Order 12906 which requires metadata; the Region 8 Field Operations Guidelines, and 
the Region 8 Environmental Assistance Team's Quality Management Plan. Work under 
this task order will also be done in accordance with the contractors Quality 
Management Plan (QMP) and applicable EPA quality requirements. A complete listing 
of geospatial policies that are applicable to this task order can be found at: 
http://intranet.epa.gov/gis/geopolicies.html.  

PURPOSE /SCOPE:  

The contractor shall perform duties that fall within one of the following tasks: 

• Task 1 - General Duties 
• Task 2 - GIS Data Development and Management 
• Task 3 - Desktop/Web Client Application Development and Management 
• Task 4 - Metadata and Product Requirements 
• Task 5 - Mapping and Spatial Analysis Support 
• Task 6 - Revision and Preparation of SOPs and Training Materials 
• Task 7 - Contractor Training 

Task 1 - General Duties 

The Contractor shall: 

1. Inform the TOCOR via email within one week of receiving a TDF if personnel with 
the appropriate experience and skills are NOT available to complete an 
assignment or in the event the contractor anticipates TDF task deadlines or 
deliverable deadlines cannot be met. 

2. Participate as required in meetings and workgroups with EPA and EPA-
designated technical liaisons. 

3. Perform Project Management functions associated with this Task Order. 
4. Attend conferences, trainings, and meetings to obtain the certifications, skills, 

knowledge, and/or information required by this Task Order. 
5. Develop and/or implement all Standard Operating Procedures (SOPs) required 

by this Task Order. 
6. Maintain all equipment and supplies related to this Task Order. Consult with the 

TOCOR and/or Contract Level COR if and when any equipment or supplies need 
replacement before making any purchases. Any purchases of property under the 
contract must be cleared through the CO before purchase is made. 

7. Comply with all health and safety, environmental, waste handling, and other 
applicable rules and regulations established by EPA Region 8 while performing 
work under this Task Order. 

8. Maintain all files and records required by this Task Order. 
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9. The Contractor shall prepare and deliver monthly progress and financial reports 
for this Task Order to the appropriate TOCOR and Contract Level COR by the 7th 
of each month. 

Deliverable & Activity Schedule  
Specific deliverables, activities, and due dates will be describe in individual TDFs as 
needed. 

Task 2 - GIS Data Development and Management 

The contractor shall develop standardized, current, and accurate GIS data layers 
suitable for project display and query. Much of these data will be managed in SQL 
Server. Geospatial data may be developed via desktop or field collection, or be 
acquired from multiple sources (RPMs, Superfund Records Center, PRPs, laboratories, 
other authorized agencies and their contractors, other agencies, vendors). For 
identified field events that are not primarily focused on collecting spatial data, data 
collection efforts will be directed via Field Deployment TDFs. For identified field events 
that are primarily focused on collecting spatial data, data collections tasks will be 
directed by specific TDFs under this task order. All field events shall include at a 
minimum pre- and post-event mapping and data management tasks that will be 
identified by specific TDFs under this task order. It is anticipated that 4-6 such field 
events will be required per year. Additionally, the contractor will be expected to 
maintain and configure the GPS and related equipment, such as laser range finders, 
such that they are available for deployment at any time. The contractor shall manage 
the developed or acquired geospatial data for long-term project use and shall assure all 
geospatial data is managed in accessible Region 8 GIS databases. Along these lines all 
geospatial data, whether site-specific or base data covering the entire region, are 
required to be managed in an enterprise fashion and updated on an ongoing basis. It 
will also be the contractor's responsibility to maintain, update, and improve the content, 
schema, and standards of the Region's ArcSDE instances as directed by the TOCOR. 
Specific and additional data development and data management tasks will be defined 
project by project through individual TDFs. 

Deliverable & Activity Schedule 

1. All geospatial data described above will be managed and maintained in the R8 
GIS enterprise data system. 

2. Federal Geographic Data Committee (FGDC) compliant metadata is required for 
all data managed in the enterprise system. Metadata must be managed in or 
directly linked to the enterprise system. 

3. Individual data layer maintenance and updates are to be conducted on varying 
cycles as specified in individual TDFs. 

4. Select geospatial data and metadata are exposed for harvesting via the HQ 
Geospatial Data Gateway and Geoplatform for public access. These metadata 
records must have a link to acquire associated data without human intervention. 

5. It is anticipated that the contractor will be responsible for maintaining 
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approximately 300 feature classes that currently exist in the R8 GIS enterprise 
data system and for acquiring/developing an additional 8-15 feature classes per 
year. 

6. Weekly modification and maintenance of the Libby Asbestos geounit feature 
class, related edits table, and associated boundary layers. 

7. 1-2 field deployments of which collection of spatial data is the primary focus. 
8. Maintenance and care of field GPS equipment. 
9. Specific deliverables, activities, and due dates will be describe in individual TDFs 

as needed. 

Task 3 - Desktop/Web Client Application Development and Management 

The contractor shall use VB.Net, ASP. Net, javascript, FLEX, ArcGIS Server, 
GoogleEarth Professional, Microsoft Bing Maps or other such development platforms 
and tools to develop, maintain, and support client applications and web services as 
directed in specific TDFs. The goal of these applications is to put geospatial data into 
the hands of decision-makers and users without requiring GIS skills and training. It is 
expected that technologies used will change over time. ESAT is responsible for 
ensuring the applications contain the proper data elements, use the best available and 
supported technologies, and are consistent and reliable for the end client. ESAT will be 
expected to upgrade and maintain the web-based data viewer that publishes property 
status data for the Libby Asbestos Superfund site. Additionally the contractor will 
maintain and improve the existing Region 8 GIS Portal to allow agency users access to 
all geospatial data, maps, metadata, applications, and documentation produced under 
this contract. 

Deliverable & Activity Schedule 

1. Maintenance of the Region 8 GIS Portal web application and internal publishing 
tools for accessing all final R8 GIS products including data, metadata, 
applications, documents, and maps. Map products should be searchable and 
available for all Region 8 staff in PDF form. 

2. Maintenance and improvement of the web-based application for viewing property 
data at the Libby Asbestos site. 

3. Development of new interactive map tools as the need arises. 
4. All data available via applications must have FGDC compliant metadata that is 

available to the end client. 
5. Specific deliverables, activities, and due dates will be describe in individual TDFs 

as needed. 

Task 4 - Metadata and Product Requirements 

The contractor shall develop and maintain FGDC compliant metadata for all finalized 
data layers as required by EPA EO 12906 and the EPA National Geospatial Data 
Policy. Additionally, product/project metadata is required for map products and other 
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project deliverables as specified in individual TDFs. Product deliverables include 
packaging and delivery of site/project data via electronic or media formats. 

Deliverable & Activity Schedule 

1. FGDC compliant metadata for all finalized data layers. 
2. Project/product metadata for all maps, analysis, and data deliverables. 
3. All final project materials are to be managed according to the standards 

established by the Region and stored in a centralized location on the regional 
SAN. 

4. Metadata are to be available for search and retrieval via web-based desktop 
applications. 

5. Specific deliverables, activities, and due dates will be describe in individual TDFs 
as needed. 

Task 5 - Mapping and Spatial Analysis Support 

The contractor shall provide mapping and spatial analysis support as directed via 
individual TDFs. EPA estimates approximately 150 maps annually are needed. 
Mapping support will entail maintaining and/or using viable and accurate base map 
layers (such as roads, hydrology, political boundaries, and aerial imagery) and web 
services, as well as developing or acquiring requested environmental theme data to be 
portrayed on the map. ESAT will prepare and submit map drafts to EPA for review, and 
will address any comments in a final draft as specified in the specific TDF. In most 
cases EPA will provide external data or data contacts to the contractor. All final maps 
shall adhere to EPA standards, and will include the following: 

1. Scale bar (representative fraction may also be requested) 
2. North Arrow 
3. Title 
4. Data references and map projection text 
5. Regional overview/location map 
6. Map creation date (and data acquisition date where appropriate) 
7. EPA Disclaimer (when appropriate) 
8. Legend (as appropriate) 

The contractor shall ensure all finalized map layers/themes are managed in the R8 GIS 
enterprise data system. The contractor shall likewise be responsible for managing all 
cartographic products produced under this task order in a comprehensive and 
enterprise fashion. Spatial analysis requests will be detailed under individual TDFs. 

Deliverable & Activity Schedule 

1. Approximately 150 maps annually (draft and final) as directed under a TDF. 
Some deliverables will require hard copies, others PDF electronic format. Draft 
maps must be reviewed by the TOCOR, additional reviews by the client(s) will be 
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determined under each TDF. Final maps will be delivered according to TDF. GIS 
project delivery to site partners and/or PRPs will be required and detailed under 
specific TDFs. 

2. All final maps directed under a TDF are to have associated metadata, have 
unbroken map document pointers, and be captured and maintained for search 
and retrieval through the Region's geospatial content management system. 

3. For all spatial analyses requested under a TDF, ESAT will provide written 
documentation of analytical methods and processes in addition to the 
deliverables described in the TDF. 

4. Specific deliverables, activities, and due dates will be describe in individual TDFs 
as needed. 

Task 6 - Revision and Preparation of SOPs and Training Materials 

The contractor shall revise existing and prepare new geospatial SOPs and training 
materials as tasked in specific TDFs. The general format of the SOPs shall follow the 
format specified in the SOP EPA QA/QC "Guidance for the Preparation of Standard 
Operating Procedures (SOPs)", Nov. 1995 or current version. The new/revised SOPs 
shall be specific to particular software or data processes and documentation shall be 
provided as referenced and attached to the SOP. 
All ESAT SOPs developed to support the work and/or services performed under this 
contract shall be provided to the TOCOR upon request. All SOPs which support the 
work and/or services performed under this contract, including all SOPs developed to 
support any or all Regional Task Orders become the property of the Environmental 
Protection Agency. Any or all of the SOPs as described above, shall be provided by the 
contractor for inspection or review. 
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Deliverable & Activity Schedule 

1. The contractor shall prepare an electronic copy of all revised and new 
SOPs/training materials in the format referenced in the TDF. Draft copies of 
SOPs shall be submitted to the TOCOR for review and comment prior to final 
approval. 

2. Specific deliverables, activities, and due dates will be describe in individual TDFs 
as needed. 

Task 7 - Contractor Training 

The Contractor may be tasked to attend no more than one official training course or 
conference on new GIS technology in a given calendar year depending on funding 
availability. Training shall be in the local Denver area whenever possible. Only one 
member of the contractor's staff will be approved for attendance at any course and will 
be expected to attend all sessions of the course approved by the TOCOR. The 
Contractor shall transfer any knowledge or skill gained at the GIS training course to 
other Contractor staff as needed. 

Deliverable & Activity Schedule 

1. Upon completion of training course, the Contractor shall prepare and submit a 
report to the TOCOR. The report shall include, at a minimum: 

1. Course title. 
2. Company sponsoring the training and instructor's name. 
3. Duration of training session(s). 
4. A brief review of materials covered (a copy of course syllabus is acceptable). 
5. How the training will benefit the Contractor in completion of task assigned. 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	4 
2. AMENDMENT/MODIFICATION NO. 

013 

3. EFFECTIVE DATE 

07/01/2016 

4. REQUISITION/PURCHASE REQ. NO. 

See Schedule 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
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ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 
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VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
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(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0003 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 

	
$160,000.00 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

X 
	B.5 Limitation of Government's Obligation; B.8. Task Order Ordering Procedures 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: 	Contractor 
	

❑ is not. 	X is required to sign this document and return 	 1 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

Environmental Services Assistance Team (ESAT) Region 8- Task Order 03: GIS Support 

TOCOR: John Wieber Max Expire Date: 06/30/2020 

The purpose of this modification is to: 

1.Exercise Option Period 3 (Year 4) of the task order. The total ceiling amount for Option 

Period 3 (Year 4) is $324,227.34; 

2.Obligate funds in the amount of $160,000.00 from requisitions PR-R8-16-00198 and 

PR-R8-16-00118 to Option Period 3 (Year 4) of the task order to perform work under all task 

areas of the Statement of Work. The total amount of funding available for Option Period 3 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 
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16C. DATE SIGNED 

06/28/2016 
(Signature of person authorized to sign) (Signature of Contracting Officer) 
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CONTINUATION SHEET 
REFERENCE NO. OF DOCUMENT BEING CONTINUED 

EP-W-13-028/0003/013 
PAGE 	OF 

2 	
I 4  

   

NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

(Year 4) 	on the task order has increased by 

$160,000.00 	from $0.00 	to 	$160,000.00; 

3.The Task Order Additional Terms and Conditions 

entitled, Contracting Officer Representatives, 	is 

deleted in its entirety and the following is 

substituted in lieu thereof: 	(See Continuation 

Page 5); 

4.The Task Order Additional Terms and Conditions 

entitled, 	Option Periods, 	is deleted in its 

entirety and the following is substituted in lieu 

thereof: 	(See Continuation Page 5) 

LIST OF CHANGES: 

Reason for Modification : Exercise an Option 

Period Of Performance End Date changed from 

31-AUG-16 to 30-JUN-17 

New Total Amount for this Version: 	$928,073.37 

New Total Amount for this Award: 	$2,015,999.70 

Obligated Amount for this Modification: 

$160,000.00 

New Total Obligated Amount for this Award: 

$798,000.00 

Incremental Funded Amount changed from 

$638,000.00 	to 	$798,000.00 

Alternate COR/Project Officer changed to : 

Nicole Marotta 

Maximum Potential Expiration Date changed to : 

06/30/2020 

CHANGES FOR LINE ITEM NUMBER: 	3 

Description changed from Task Order Option Period 

2 Contract Base Period - Year 3 

Period of Performance: 	09/01/2015-08/31/2016 to 

Task Order Option Period 2 Contract Base Period - 

Year 3 

Period of Performance: 	09/01/2015-06/30/2016 

End Date changed from 31-AUG-16 to 30-JUN-16 

CHANGES FOR LINE ITEM NUMBER: 	4 

Description changed from Task Order Option Period 

3 Contract Option Period - Year 4 

Period of Performance: 	09/01/2016-08/31/2017 to 

Task Order Option Period 3 Contract Option Period 

- Year 4 

Period of Performance: 	07/01/2016-06/30/2017 

Obligated Amount for this modification: 

$160,000.00 

Incremental Funded Amount changed from $0.00 to 

Continued 	... 
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3 	
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

$160,000.00 

Start Date changed from 01-SEP-16 to 01-JUL-16 

End Date changed from 31-AUG-17 to 30-JUN-17 

Exercised Option 

NEW ACCOUNTING CODE ADDED: 

Account code: 

16-T-8ALOP-303DD2-2505-0057-168ALPV826-001 

DCN-LinelD 168ALPV826-001 

Amount: 	$150,000.00 

NEW ACCOUNTING CODE ADDED: 

Account code: 

16-TR2B-08L-303DD2-2505-08BCLARA-0001-1608L5P825-0 

01 

DCN-LinelD 1608LSP825-001 

Amount: 	$10,000.00 

CHANGES FOR LINE ITEM NUMBER: 	5 

Description changed from Task Order Option Period 

4 Contract Option Period - Year 5 

Period of Performance: 	09/01/2017-08/31/2018 to 

Task Order Option Period 4 Contract Option Period 

- Year 5 

Period of Performance: 	07/01/2017-06/30/2018 

Start Date changed from 01-SEP-17 to 01-JUL-17 

End Date changed from 31-AUG-18 to 30-JUN-18 

CHANGES FOR LINE ITEM NUMBER: 	6 

Description changed from Task Order Award Term 1 

Contract Award Term 1- Year 6 

Period of Performance: 	09/01/2017-08/31/2018 to 

Task Order Award Term 1 Contract Award Term 1- 

Year 6 

Period of Performance: 	07/01/2018-06/30/2019 

Start Date changed from 01-SEP-18 to 01-JUL-18 

End Date changed from 31-AUG-19 to 30-JUN-19 

CHANGES FOR LINE ITEM NUMBER: 	7 

Description changed from Task Order Award Term 2 

Contract Award Term 1- Year 7 

Period of Performance: 	09/01/2019-08/31/2020 to 

Task Order Award Term 2 Contract Award Term 1- 

Year 7 

Period of Performance: 	07/01/2019-06/30/2020 

Start Date changed from 01-SEP-19 to 01-JUL-19 

End Date changed from 31-AUG-20 to 30-JUN-20 

Total Task Order Value: 	$998,937.68 

(Base 	Period: 	$192,897.03) 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

(Option Period 1: 	$208,869.62) 

(Option Period 2: 	$272,943.69) 

(Option Period 3: 	$324,227.34) 

Total Task Order Value with all Options: 

$2,015,999.70 

Total Task Order Funded Amount: 	$798,000.00 

(Base 	Period: 	$192,897.03) 

(Option Period 1: 	$208,869.62) 

(Option Period 2: 	$236,233.35) 

(Option Period 3: 	$160,000.00) 

Period of Performance: 	09/30/2013 to 06/30/2017 
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Continuation Page 4; EP-W-13-028/0003/013 

3. The Task Order Additional Term and Condition entitled, Contracting Officer 
Representatives, is deleted in its entirety and the following is substituted in lieu thereof: 

CONTRACTING OFFICER REPRESENTATION 

The individuals listed below are authorized representatives of the Contracting Officer for this 
task order. These individuals may issue perform Contracting Officer Representative (COR) 
functions as described in the contract clauses Technical Direction (EPAAR 1552.237-71) and 
Authorized Representative of the Contract-Level COR (EPA-G-42-102). 

Name 	 Role 

John Wieber 	 Task Order COR 

Nicole Marotta 	 Alternate Task Order COR 

4. 	The Task Order Additional Terms and Conditions entitled, Option Periods, is deleted in its 
entirety and the following is substituted in lieu thereof: 

OPTION PERIODS 

The task order contains option periods that the Government may exercise via unilateral task 
order modification by providing written notification to the contractor of its intent to exercise the 
option period at least 60 days in advance of the end of the current effective period. Providing this 
written notice does not commit the Government to exercise the option. If the Government failed 
to provide written notice within that time, the Government may exercise the option via bilateral 
task order modification. Task order option periods may only be exercised within the effective 
period of the contract. If a contract-level option period is not exercised, task order option periods 
may not be exercised beyond the final date of the contract period of performance. 

The period of performance of this task order, inclusive of all option periods is: 

Base Period 	September 1, 2013 — August 31, 2014 

Option Period 1 September 1, 2014 — August 31, 2015 

Option Period 2 September 1, 2015 — June 30, 2016 

Option Period 3 July 1, 2016 — June 30, 2017 

Option Period 4 July 1, 2017 — June 30, 2018 

Award Term 1 July 1, 2018 — June 30, 2019 

Award Term 2 July 1, 2019 — June 30, 2020 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	3 
2. AMENDMENT/MODIFICATION NO. 

014 

3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 

PR—SRRPOD-17-00040 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x) 
 

9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0003 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 
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virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

X 
	B.5 Limitation of Government's Obligation (EPA—B-32-103) Tailored 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: 	Contractor 
	

❑ is not. 	X is required to sign this document and return 	 1 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

Environmental Services Assistance Team (ESAT) Region 8- Task Order 03: GIS Support 

TOCOR: John Wieber Max Expire Date: 06/30/2020 

The purpose of this modification is to shift funds in the amount of $63,676.45 from the 

Option Period 2 (Year 3) to Option Period 3 (Year 4). The funds are being shifted to 

perform work under all task areas of the task order Statement of Work. The total amount of 

funding available on the task order, 798,000.00, remains unchanged. 

LIST OF CHANGES: 

Reason for Modification : Supplemental Agreement for work within scope 

Total Amount for this Modification: $0.00 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Ross Miller 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
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16C. DATE SIGNED 

11/09/2016 
(Signature of person authorized to sign) (Signature of Contracting Officer) 
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STANDARD FORM 30 (REV. 10-83) 

Previous edition unusable 
	

Prescribed by GSA 

FAR (48 CFR) 53.243 



CONTINUATION SHEET 
REFERENCE NO. OF DOCUMENT BEING CONTINUED 

EF-W-13-028/0003/014 
PAGE 	OF 

2 	
I 3  

   

NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

New Total Amount for this Version: 	$597,171.03 

New Total Amount for this Award: 	$2,015,999.70 

CHANGES FOR LINE ITEM NUMBER: 	3 

Obligated Amount for this modification: 

-$63,676.45 

Incremental Funded Amount changed from 

$236,233.35 	to 	$172,556.90 

CHANGES FOR ACCOUNTING CODE: 

14-T-8AL0E-303DD2-2505-0800QB00-0098-158ALFV830-00 

1 

Amount changed from $30,000.00 to $28,343.40 

CHANGES FOR ACCOUNTING CODE: 

15-TR2-08LRABC-303DD2-2505-08BCLA00-0001-1508L5F81 

3-001 

Amount changed from $30,000.00 to $5,311.77 

CHANGES FOR ACCOUNTING CODE: 

15-T-8AL0E-303DD2-2505-0800QB00-0098-158ALFV815-00 

1 

Amount changed from $6,315.90 to $0.00 

CHANGES FOR ACCOUNTING CODE: 

15-T-8AL0E-303DD2-2505-08001J00-0057-158ALFV815-00 

2 

Amount changed from $49,784.79 to $18,769.07 

CHANGES FOR LINE ITEM NUMBER: 	4 

Obligated Amount for this modification: 	$63,676.45 

Incremental Funded Amount changed from 

$160,000.00 	to 	$223,676.45 

NEW ACCOUNTING CODE ADDED: 

Account code: 

14-T-8AL0E-303DD2-2505-0800QB00-0098-158ALFV830-00 

1 

Job # 	(Site/Project) 	0800QB00 

DCN-LinelD 158ALPV830-001 

Amount: 	$1,656.60 

NEW ACCOUNTING CODE ADDED: 

Account code: 

15-TR2-08LRABC-303DD2-2505-08BCLA00-0001-1508L5F81 

3-001 

Job # 	(Site/Project) 	08BCLA00 

DCN-LinelD 1508LSF813-001 

Amount: 	$24,688.23 

Continued 	... 
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CONTINUATION SHEET 
REFERENCE NO. OF DOCUMENT BEING CONTINUED 

EP-W-13-028/0003/014 
PAGE 	OF 

3 	
I 3  

   

NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

NEW ACCOUNTING CODE ADDED: 

Account code: 

15-T-8ALOP-303DD2-2505-0800QB00-0098-158ALFV815-00 

1 

Job # 	(Site/Project) 	0800QB00 

DCN-LinelD 158ALPV815-001 

Amount: 	$6,315.90 

NEW ACCOUNTING CODE ADDED: 

Account code: 

15-T-8ALOP-303DD2-2505-08001J00-0057-158ALFV815-00 

2 

Job # 	(Site/Project) 	0800IJ00 

DCN-LinelD 158ALPV815-002 

Amount: 	$31,015.72 

Total Task Order Value: 	$998,937.68 

(Base 	Period: 	$192,897.03) 

(Option Period 1: 	$208,869.62) 

(Option Period 2: 	$272,943.69) 

(Option Period 3: 	$324,227.34) 

Total Task Order Value with all Options: 

$2,015,999.70 

Total Task Order Funded Amount: 	$798,000.00 

(Base 	Period: 	$192,897.03) 

(Option Period 1: 	$208,869.62) 

(Option Period 2: 	$172,556.90) 

(Option Period 3: 	$223,676.45) 

Period of Performance: 	09/30/2013 to 06/30/2017 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 

Sponsored by GSA 

FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	 2 
2. AMENDMENT/MODIFICATION NO. 

015 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

PR—R8-17-00094 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
WILLIAM JEFFERSON CLINTON BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x) 
 

9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0003 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 

	
$10,000.00 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

X 
	B.5 Limitation of Government's Obligation (EPA—B-32-103) Tailored 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: 	Contractor 
	

❑ is not. 	X is required to sign this document and return 	 1 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

Environmental Services Assistance Team (ESAT) Region 8- Task Order 03: GIS Support 

TOCOR: John Wieber Max Expire Date: 06/30/2020 

The purpose of this modification is to obligate $10,000.00 to Option Period 3 (Year 4) of 

this task order. Funding for Option Period 3 (Year 4) is hereby increased from $223,676.45 

by $10,000.00 to $233,676.45. The total task order funded amount is hereby increased from 

$798,000.00 by $10,000.00 to $808,000.00. 

LIST OF CHANGES: 

Reason for Modification : Funding Only Action 

New Total Amount for this Award: $2,015,999.70 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Ross Miller 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 

•
,.,...-5 	_....., e

_...--; 	........:-:....L.......eZ., 
	

.
.. ::

NA
-R
.
F
u
hl..0 i  - - 	 RE  
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03/02/2017 
(Signature of person authorized to sign) (Signature of Contracting Officer) 
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STANDARD FORM 30 (REV. 10-83) 
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CONTINUATION SHEET 
REFERENCE NO. OF DOCUMENT BEING CONTINUED 
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2 	
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

Obligated Amount for this Modification: 	$10,000.00 

New Total Obligated Amount for this Award: 

$808,000.00 

Incremental Funded Amount changed from 

$798,000.00 	to 	$808,000.00 

CHANGES FOR LINE ITEM NUMBER: 	4 

Obligated Amount for this modification: 	$10,000.00 

Incremental Funded Amount changed from 

$223,676.45 	to 	$233,676.45 

NEW ACCOUNTING CODE ADDED: 

Account code: 

17-TR2B-08L-303DD2-2505-08BCLARA-0001-1708L5P813-0 

01 

Job # 	(Site/Project) 	08BCLARA 

DCN-LinelD 1708LSP813-001 

$10,000.00 

Total Task Order Value: 	$998,937.68 

(Base 	Period: 	$192,897.03) 

(Option Period 1: 	$208,869.62) 

(Option Period 2: 	$272,943.69) 

(Option Period 3: 	$324,227.34) 

Total Task Order Value with all Options: 

$2,015,999.70 

Total Task Order Funded Amount: 	$808,000.00 

(Base 	Period: 	$192,897.03) 

(Option Period 1: 	$208,869.62) 

(Option Period 2: 	$172,556.90) 

(Option Period 3: 	$233,676.45) 

Delivery Location Code: R8 

REGION 8 

US EPA REGION 8 LAB 

16194 W 45TH DRIVE 

GOLDEN CO 80403-1790 USA 

Period of Performance: 	09/30/2013 to 06/30/2017 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 

Sponsored by GSA 

FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

016 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

PR—R8-17-00092 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
WILLIAM JEFFERSON CLINTON BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0003 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 

	
$60,000.00 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

X 
	B.5 Limitation of Government's Obligation (EPA—B-32-103) Tailored 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: 	Contractor 
	

X is not. 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

Environmental Services Assistance Team (ESAT) Region 8- Task Order 03: GIS Support 

TOCOR: John Wieber Max Expire Date: 06/30/2020 

The purpose of this modification is to add incremental funds in the amount of $60,000.00 to 

Option Period 3 (Year 4). The funds are being added to perform work under all task areas of 

the task order Statement of Work. The total amount of funding available for Option Period 

3(Year 4) is increased by $60,000.00 from $233,676.45 to $293,676.45. The total task order 

funded amount is increased by $60,000.00 from $808,000.00 to $868,000.00. 

LIST OF CHANGES: 

Reason for Modification : Funding Only Action 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Ross Miller 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
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16C. DATE SIGNED 

03/10/2017 
(Signature of person authorized to sign) (Signature of Contracting Officer) 

NSN 7540-01-152-8070 
	

STANDARD FORM 30 (REV. 10-83) 

Previous edition unusable 
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CONTINUATION SHEET 
REFERENCE NO. OF DOCUMENT BEING CONTINUED 

EP-W-13-028/0003/016 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

Obligated Amount for this Modification: 	$60,000.00 

New Total Obligated Amount for this Award: 

$868,000.00 

Incremental Funded Amount changed: 	from 

$808,000.00 	to 	$868,000.00 

CHANGES FOR LINE ITEM NUMBER: 	4 

Obligated Amount for this modification: 	$60,000.00 

Incremental Funded Amount changed from 

$233,676.45 	to 	$293,676.45 

NEW ACCOUNTING CODE ADDED: 

Account code: 

17-T-8ALOP-303DD2-2505-08001J00-0057-178ALPV814-00 

1 

Beginning FiscalYear 17 

Ending Fiscal Year 

Fund 	(Appropriation) 	T 

Budget Organization 8ALOP 

Program 	(PRC) 	303DD2 

Budget 	(BOC) 	2505 

Job # 	(Site/Project) 	0800IJ00 

Cost Organization C057 

DCN-LinelD 178ALPV814-001 

Amount: 	$60,000.00 

Total Task Order Value: 	$998,937.68 

(Base 	Period: 	$192,897.03) 

(Option Period 1: 	$208,869.62) 

(Option Period 2: 	$272,943.69) 

(Option Period 3: 	$324,227.34) 

Total Task Order Value with all Options: 

$2,015,999.70 

Total Task Order Funded Amount: 	$868,000.00 

(Base 	Period: 	$192,897.03) 

(Option Period 1: 	$208,869.62) 

(Option Period 2: 	$172,556.90) 

(Option Period 3: 	$293,676.45) 

Delivery Location Code: R8 

REGION 8 

US EPA REGION 8 LAB 

16194 W 45TH DRIVE 

GOLDEN CO 80403-1790 USA 

Period of Performance: 	09/30/2013 to 06/30/2017 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 

Sponsored by GSA 

FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	3 
2. AMENDMENT/MODIFICATION NO. 

017 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

PR—R8-17-00212 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
WILLIAM JEFFERSON CLINTON BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x) 
 

9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0003 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

X 
	B.5 Limitation of Government's Obligation (EPA—B-32-103) Tailored 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: 	Contractor 
	

X is not. 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

Environmental Services Assistance Team (ESAT) Region 8- Task Order 03: GIS Support 

TOCOR: John Wieber Max Expire Date: 06/30/2020 

The purpose of modification is to: 

1.Exercise Option Period 4(Year 5) of the task order. The total ceiling amount for Option 

Period 4 (Year 5) is $330,902.34; 

2.Obligate funds in the amount of $25,000.00 from requisitions FR-R8-17-00212 to Option 

Period 4 (Year 5) of the task order to perform work under all task areas of the Statement 

of Work. The total amount of funding available for Option Period 4 (Year 5) on the task 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Ross Miller 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
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06/29/2017 
(Signature of person authorized to sign) (Signature of Contracting Officer) 

NSN 7540-01-152-8070 
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Previous edition unusable 
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CONTINUATION SHEET 
REFERENCE NO. OF DOCUMENT BEING CONTINUED 

EP-W-13-028/0003/017 
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2 	
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

order has increased by $25,000.00 from $0.00 to 

$25,000.00. 

LIST OF CHANGES: 

Reason for Modification : Exercise an Option 

Period Of Performance End Date changed from 

30-JUN-17 to 30-JUN-18 

Total Amount for this Modification: 	$0.00 

New Total Amount for this Version: 	$330,902.34 

New Total Amount for this Award: 	$2,015,999.70 

Obligated Amount for this Modification: 	$25,000.00 

New Total Obligated Amount for this Award: 

$893,000.00 

CHANGES FOR LINE ITEM NUMBER: 	5 

Obligated Amount for this modification: 	$25,000.00 

Exercised option 

NEW ACCOUNTING CODE ADDED: 

Account code: 

17-TR2B-08L-303DD2-2505-08BCLARA-0001-1708L5P827-0 

01 

Job # 	(Site/Project) 	08BCLARA 

Cost Organization C001 

DCN-LinelD 1708LSP827-001 

Amount: 	$25,000.00 

Total Task Order Value: 	$ 	1,329,840.02 

(Base 	Period: 	$192,897.03) 

(Option Period 1: 	$208,869.62) 

(Option Period 2: 	$272,943.69) 

(Option Period 3: 	$324,227.34) 

(Option Period 4: 	$330,902.34) 

Total Task Order Value with all Options: 

$2,015,999.70 

Total Task Order Funded Amount: 	$893,000.00 

(Base 	Period: 	$192,897.03) 

(Option Period 1: 	$208,869.62) 

(Option Period 2: 	$172,556.90) 

(Option Period 3: 	$293,676.45) 

(Option Period 4; 	$25,000.00) 

Delivery Location Code: R8 

REGION 8 

US EPA REGION 8 LAB 

16194 W 45TH DRIVE 

Continued 	... 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

GOLDEN CO 

Period of 

80403-1790 USA 

Performance: 	09/30/2013 to 06/30/2018 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

018 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

See Schedule 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
WILLIAM JEFFERSON CLINTON BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x) 
 

9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0003 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 

	
$65,000.00 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation (EPA—B-32-103) Tailored 

E. IMPORTANT: 	Contractor 
	

X is not. 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

Environmental Services Assistance Team (ESAT) Region 8- Task Order 03: GIS Support 

TOCOR: John Wieber Max Expire Date: 06/30/2020 

The purpose of this modification is to 

1.Administratively correct modification 017 - funding line DCN - 1708LSP827 on Option 

Period 4 - Incrementally Funding Amount from $0.00 to $25,000.00. The funds were already 

obligated in modification 017, and need not be re-obligated. 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Danny Uhr 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 

1› -77 	 ELECTRONIC 

""'"` 

16C. DATE SIGNED 

07/05/2017 
(Signature of person authorized to sign) (Signature of Contracting Officer) 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

2. Add incremental funds in the amount of 

$40,000.00 to Option Period 4 	(Year 5). 	The funds 

are being added to perform work under all task 

areas of the task order Statement of Work. The 

total amount of funding available for Option 

Period 4(Year 5) 	is hereby increased by 

$40,000.00 	from $25,000.00 	to 	$65,000.00. 

LIST OF CHANGES: 

Reason for Modification : Funding Only Action 

Obligated Amount for this Modification: 	$40,000.00 

New Total Obligated Amount for this Award: 

$933,000.00 

Incremental Funded Amount changed from 

$908,000.00 	to 	$933,000.00 

CHANGES FOR LINE ITEM NUMBER: 	5 

Obligated Amount for this modification: 	$40,000.00 

Incremental Funded Amount changed from $25,000.00 

to 	$65,000.00 

NEW ACCOUNTING CODE ADDED: 

Account code: 

17-T-8ALOP-303DD2-2505-0057-178ALPV836-001 

Job # 	(Site/Project) 	0800IJ00 

DCN-LinelD 178ALPV836-001 

Amount: 	$40,000.00 

Total Task Order Value: 	$ 	1,329,840.02 

(Base 	Period: 	$192,897.03) 

(Option Period 1: 	$208,869.62) 

(Option Period 2: 	$272,943.69) 

(Option Period 3: 	$324,227.34) 

(Option Period 4: 	$330,902.34) 

Total Task Order Value with all Options: 

$2,015,999.70 

Total Task Order Funded Amount: 	$933,000.00 

(Base 	Period: 	$192,897.03) 

(Option Period 1: 	$208,869.62) 

(Option Period 2: 	$172,556.90) 

(Option Period 3: 	$293,676.45) 

(Option Period 4; 	$65,000.00) 

Period of Performance: 	09/30/2013 to 06/30/2018 

NSN 7540-01-152 8067 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

019 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

See Schedule 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
WILLIAM JEFFERSON CLINTON BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x) 
 

9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0003 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 

	
$40,000.00 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation (EPA—B-32-103) Tailored 

E. IMPORTANT: 	Contractor 
	

X is not. 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

Environmental Services Assistance Team (ESAT) Region 8- Task Order 03: GIS Support 

TOCOR: John Wieber Max Expire Date: 06/30/2020 

The purpose of this modification is to add incremental funds in the amount of $40,000.00 to 

Option Period 4 (Year 5). The funds are being added to perform work under all task areas of 

the task order Statement of Work. The total amount of funding available for Option Period 

4(Year 5) is hereby increased by $40,000.00 from $65,000.00 to $105,000.00. 

LIST OF CHANGES: 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Ross Miller 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 

(Signature of person authorized to sign) (Signature of Contracting Officer) 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

Reason for Modification : Funding Only Action 

Obligated Amount for this Modification: 	$40,000.00 

New Total Obligated Amount for this Award: 

$973,000.00 

Incremental Funded Amount changed: 	from 

$933,000.00 	to 	$973,000.00 

CHANGES FOR LINE ITEM NUMBER: 	5 

Obligated Amount for this modification: 	$40,000.00 

Incremental Funded Amount changed from $65,000.00 

to 	$105,000.00 

NEW ACCOUNTING CODE ADDED: 

Account code: 

17-T-8ALOP-303DD2-2505-0098-178ALFV854-001 

Job # 	(Site/Project) 	0800QB00 

DCN-LinelD 178ALPV854-001 

Amount: 	$40,000.00 

Total Task Order Value: 	$ 	1,329,840.02 

(Base 	Period: 	$192,897.03) 

(Option Period 1: 	$208,869.62) 

(Option Period 2: 	$272,943.69) 

(Option Period 3: 	$324,227.34) 

(Option Period 4: 	$330,902.34) 

Total Task Order Value with all Options: 

$2,015,999.70 

Total Task Order Funded Amount: 	$973,000.00 

(Base 	Period: 	$192,897.03) 

(Option Period 1: 	$208,869.62) 

(Option Period 2: 	$172,556.90) 

(Option Period 3: 	$293,676.45) 

(Option Period 4: 	$105,000.00) 

Period of Performance: 	09/30/2013 to 06/30/2018 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	3 
2. AMENDMENT/MODIFICATION NO. 

P00020 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

FR—SRRPOD-18-00034 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
WILLIAM JEFFERSON CLINTON BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x) 
 

9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0003 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation 

E. IMPORTANT: 	Contractor 
	

X is not. 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

Environmental Services Assistance Team (ESAT) Region 8- Task Order 03: GIS Support 

TOCOR: John Wieber Max Expire Date: 06/30/2020 

The purpose of this modification is to: 

1) Shift funds in the amount of $49,277.27 from Option Period 3 (Year 4) to Option Period 4 

(Year 5). 

2) Adjust the ceiling in Option Period 3 (Year 4) to match the actual obligated amount for 

Option Period 3. 

LIST OF CHANGES: 

Reason for Modification : Funding Only Action 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Ross Miller 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
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16C. DATE SIGNED 

11/28/2017 
(Signature of person authorized to sign) (Signature of Contracting Officer) 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

Total Amount for this Modification: 	-$79,828.16 

New Total Amount for this Award: 	$1,936,171.54 

CHANGES FOR LINE ITEM NUMBER: 	4 

Total Amount changed 

from $324,227.34 	to 	$244,399.18 

Obligated Amount for this modification: 

-$49,277.27 

Incremental Funded Amount changed from 

$293,676.45 	to 	$244,399.18 

CHANGES FOR ACCOUNTING CODE: 

15-TR2-08LRABC-303DD2-2505-08BCLA00-0001-1508L5F81 

3-001 

Amount changed from $24,688.23 to $23,094.07 

CHANGES FOR ACCOUNTING CODE: 

17-TR2B-08L-303DD2-2505-08BCLARA-0001-1708L5F813-0 

01 

Amount changed from $10,000.00 to $0.00 

CHANGES FOR ACCOUNTING CODE: 

17-T-8AL0E-303DD2-2505-08001J00-0057-178ALFV814-00 

1 

Amount changed from $60,000.00 to $22,316.89 

CHANGES FOR LINE ITEM NUMBER: 	5 

Obligated Amount for this modification: 	$49,277.27 

Incremental Funded Amount changed from 

$105,000.00 	to 	$154,277.27 

NEW ACCOUNTING CODE ADDED: 

Account code: 

15-TR2-08LRABC-303DD2-2505-08BCLA00-0001-1508L5F81 

3-001 

Job # 	(Site/Project) 	08BCLA00 

DCN-LinelD 1508LSF813-001 

Amount: 	$1,594.16 

NEW ACCOUNTING CODE ADDED: 

Account code: 

17-T-8AL0E-303DD2-2505-08001J00-0057-178ALFV814-00 

1 

Job # 	(Site/Project) 	0800IJ00 

DCN-LinelD 178ALPV814-001 

Amount: 	$37,683.11 

NEW ACCOUNTING CODE ADDED: 

Account code: 

17-TR2B-08L-303DD2-2505-08BCLARA-0001-1708L5F813-0 

Continued 	... 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

01 

Job # 	(Site/Project) 	08BCLARA 

DCN-LinelD 1708LSP813-001 

Amount: 	$10,000.00 

Total Task Order Value: 	$ 	1,250,011.86 

(Base 	Period: 	$192,897.03) 

(Option Period 1: 	$208,869.62) 

(Option Period 2: 	$272,943.69) 

(Option Period 3: 	$244,399.18) 

(Option Period 4: 	$330,902.34) 

Total Task Order Value with all Options: 

$1,936,171.54 

Total Task Order Funded Amount: 	$973,000.00 

(Base 	Period: 	$192,897.03) 

(Option Period 1: 	$208,869.62) 

(Option Period 2: 	$172,556.90) 

(Option Period 3: 	$244,399.18) 

(Option Period 4: 	$154,277.27) 

Period of Performance: 	09/30/2013 to 06/30/2018 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 

Sponsored by GSA 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	 2 
2. AMENDMENT/MODIFICATION NO. 

P00021 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

PR—R8-18-00012 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
WILLIAM JEFFERSON CLINTON BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x) 
 

9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0003 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 

	
$15,000.00 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation 

E. IMPORTANT: 	Contractor 
	

X is not. 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

Environmental Services Assistance Team (ESAT) Region 8- Task Order 03: GIS Support 

TOCOR: John Wieber Max Expire Date: 06/30/2020 

The purpose of this modification is to add incremental funds in the amount of $15,000.00 to 

Option Period 4 (Year 5). The funds are being added to perform work under all task areas of 

the task order Statement of Work. The total amount of funding available for Option Period 

4(Year 5) is hereby increased by $15,000.00 from $154,277.27 to $169,277.27. 

LIST OF CHANGES: 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Ross Miller 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
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16C. DATE SIGNED 

11/28/2017 
(Signature of person authorized to sign) (Signature of Contracting Officer) 

NSN 7540-01-152-8070 
	

STANDARD FORM 30 (REV. 10-83) 

Previous edition unusable 
	

Prescribed by GSA 

FAR (48 CFR) 53.243 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

Reason for Modification : Funding Only Action 

Total Amount for this Modification: 	$0.00 

Obligated Amount for this Modification: 	$15,000.00 

New Total Obligated Amount for this Award: 

$988,000.00 

CHANGES FOR LINE ITEM NUMBER: 	5 

Obligated Amount for this modification: 	$15,000.00 

Incremental Funded Amount changed from 

$154,277.27 	to 	$169,277.27 

NEW ACCOUNTING CODE ADDED: 

Account code: 

18-T-8ALOP-000DD2-2505-0057-188ALFV801-001 

Job # 	(Site/Project) 	0800IJ00 

DCN-LinelD 188ALFV801-001 

Amount: 	$15,000.00 

Total Task Order Value: 	$ 	1,250,011.86 

(Base 	Period: 	$192,897.03) 

(Option Period 1: 	$208,869.62) 

(Option Period 2: 	$272,943.69) 

(Option Period 3: 	$244,399.18) 

(Option Period 4: 	$330,902.34) 

Total Task Order Value with all Options: 

$1,936,171.54 

Total Task Order Funded Amount: 	$988,000.00 

(Base 	Period: 	$192,897.03) 

(Option Period 1: 	$208,869.62) 

(Option Period 2: 	$172,556.90) 

(Option Period 3: 	$244,399.18) 

(Option Period 4: 	$169,277.27) 

Period of Performance: 	09/30/2013 to 06/30/2018 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 

Sponsored by GSA 

FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

022 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

PR—R8-18-00112 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
WILLIAM JEFFERSON CLINTON BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION FRY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x) 
 

9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0003 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 

	
$25,000.00 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation 

E. IMPORTANT: 	Contractor 
	

X is not. 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

Environmental Services Assistance Team (ESAT) Region 8- Task Order 03: GIS Support 

TOCOR: John Wieber Max Expire Date: 06/30/2020 

The purpose of this modification is to add incremental funds in the amount of $25,000.00 to 

Option Period 4 (Year 5). The funds are being added to perform work under all task areas of 

the task order Statement of Work. The total amount of funding available for Option Period 4 

(Year 5) is hereby increased by $25,000.00 from $169,277.27 to $194,277.27. 

LIST OF CHANGES: 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Danny Uhr 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 

1› —77 	
ELECTRONIC 

""'"` 

16C. DATE SIGNED 

02/21/2018 
(Signature of person authorized to sign) (Signature of Contracting Officer) 

NSN 7540-01-152-8070 
	

STANDARD FORM 30 (REV. 10-83) 

Previous edition unusable 
	

Prescribed by GSA 

FAR (48 CFR) 53.243 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

Reason for Modification : Funding Only Action 

Obligated Amount for this Modification: 	$25,000.00 

New Total Obligated Amount for this Award: 

$1,013,000.00 

Type of Bridge Vehicle* 	(See Help Text for more 

info) 	changed to 	: 	N 

CHANGES FOR LINE ITEM NUMBER: 	5 

Obligated Amount for this modification: 	$25,000.00 

Incremental Funded Amount changed from 

$169,277.27 	to 	$194,277.27 

NEW ACCOUNTING CODE ADDED: 

Account code: 

17-TD-8ALOP-303DD2-2505-0057-188ALFV809-001 

Job # 	(Site/Project) 	0800IJO0 

DCN-LinelD 188ALPV809-001 

Amount: 	$25,000.00 

Total Task Order Value: 	$ 	1,250,011.86 

(Base 	Period: 	$192,897.03) 

(Option Period 1: 	$208,869.62) 

(Option Period 2: 	$272,943.69) 

(Option Period 3: 	$244,399.18) 

(Option Period 4: 	$330,902.34) 

Total Task Order Value with all Options: 

$1,936,171.54 

Total Task Order Funded Amount: 	$1,013,000.00 

(Base 	Period: 	$192,897.03) 

(Option Period 1: 	$208,869.62) 

(Option Period 2: 	$172,556.90) 

(Option Period 3: 	$244,399.18) 

(Option Period 4: 	$194,277.27) 

Period of Performance: 	09/30/2013 to 06/30/2018 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 

Sponsored by GSA 

FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

023 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

FR—R8-18-00114 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
WILLIAM JEFFERSON CLINTON BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION FRY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x) 
 

9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0003 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 

	
$7,000.00 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation 

E. IMPORTANT: 	Contractor 
	

X is not. 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

Environmental Services Assistance Team (ESAT) Region 8- Task Order 03: GIS Support 

TOCOR: John Wieber Max Expire Date: 06/30/2020 

The purpose of this modification is to obligate funds in the amount of $7,000.00 to Option 

Period 4 (Year 5) of this task order to perform work under all task areas of the Statement 

of Work. The total amount of funding available for Option Period 4 (Year 5) is hereby 

increased by $7,000.00 from $194,277.27 to $201,277.27. 

LIST OF CHANGES: 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Danny Uhr 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 

1› —77 	
ELECTRONIC 

""'"` 

16C. DATE SIGNED 

02/27/2018 
(Signature of person authorized to sign) (Signature of Contracting Officer) 

NSN 7540-01-152-8070 
	

STANDARD FORM 30 (REV. 10-83) 

Previous edition unusable 
	

Prescribed by GSA 

FAR (48 CFR) 53.243 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

Reason for Modification : Funding Only Action 

Obligated Amount for this Modification: 	$7,000.00 

New Total Obligated Amount for this Award: 

$1,020,000.00 

CHANGES FOR LINE ITEM NUMBER: 	5 

Obligated Amount for this modification: 	$7,000.00 

Incremental Funded Amount changed from 

$194,277.27 	to 	$201,277.27 

NEW ACCOUNTING CODE ADDED: 

Account code: 

17-TD-8ALOP-303DD2-2505-0098-188ALFV810-001 

Job # 	(Site/Project) 	08WQQB00 

DCN-LinelD 188ALFV810-001 

Amount: 	$7,000.00 

Total Task Order Value: 	$ 	1,250,011.86 

(Base 	Period: 	$192,897.03) 

(Option Period 1: 	$208,869.62) 

(Option Period 2: 	$272,943.69) 

(Option Period 3: 	$244,399.18) 

(Option Period 4: 	$330,902.34) 

Total Task Order Value with all Options: 

$1,936,171.54 

Total Task Order Funded Amount: 	$1,020,000.00 

(Base 	Period: 	$192,897.03) 

(Option Period 1: 	$208,869.62) 

(Option Period 2: 	$172,556.90) 

(Option Period 3: 	$244,399.18) 

(Option Period 4: 	$201,277.27) 

Period of Performance: 	09/30/2013 to 06/30/2018 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 

Sponsored by GSA 

FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

024 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

FR—R8-18-00152 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
WILLIAM JEFFERSON CLINTON BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x) 
 

9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0003 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 

	
$25,000.00 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation 

E. IMPORTANT: 	Contractor 
	

X is not. 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

Environmental Services Assistance Team (ESAT) Region 8- Task Order 03: GIS Support 

TOCOR: John Wieber Max Expire Date: 06/30/2020 

The purpose of this modification is to obligate funding in the amount of $25,000.00 onto 

Option Period 4. The funding for this period has therefore increased from $201,277.27 to 

$226,277.27. 

LIST OF CHANGES: 

Reason for Modification : Funding Only Action 

Obligated Amount for this Modification: $25,000.00 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Danny Uhr 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 

1› —77 	
ELECTRONIC 

""'"` 

16C. DATE SIGNED 

03/30/2018 
(Signature of person authorized to sign) (Signature of Contracting Officer) 

NSN 7540-01-152-8070 
	

STANDARD FORM 30 (REV. 10-83) 

Previous edition unusable 
	

Prescribed by GSA 

FAR (48 CFR) 53.243 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

CHANGES FOR LINE ITEM NUMBER: 	5 

Obligated Amount for this modification: 	$25,000.00 

Incremental Funded Amount changed from 

$201,277.27 	to 	$226,277.27 

NEW ACCOUNTING CODE ADDED: 

Account code: 

18-T-8ALOP-000DD2-2505-0057-188ALPV812-001 

Beginning FiscalYear 18 

Ending Fiscal Year 

Fund 	(Appropriation) 	T 

Budget Organization 8ALOP 

Program 	(PRC) 	000DD2 

Budget 	(BOC) 	2505 

Job # 	(Site/Project) 	0800IJ00 

Cost Organization C057 

DCN-LinelD 188ALPV812-001 

Amount: 	$25,000.00 

Total Task Order Value: 	$ 	1,250,011.86 

(Base 	Period: 	$192,897.03) 

(Option Period 1: 	$208,869.62) 

(Option Period 2: 	$272,943.69) 

(Option Period 3: 	$244,399.18) 

(Option Period 4: 	$330,902.34) 

Total Task Order Value with all Options: 

$1,936,171.54 

Total Task Order Funded Amount: 	$1,045,000.00 

(Base 	Period: 	$192,897.03) 

(Option Period 1: 	$208,869.62) 

(Option Period 2: 	$172,556.90) 

(Option Period 3: 	$244,399.18) 

(Option Period 4: 	$226,277.27) 

Period of Performance: 	09/30/2013 to 06/30/2018 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 

Sponsored by GSA 

FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	 2 
2. AMENDMENT/MODIFICATION NO. 

P00025 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

PR—R8-18-00172 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
WILLIAM JEFFERSON CLINTON BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x) 
 

9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0003 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 

	
$20,000.00 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation 

E. IMPORTANT: 	Contractor 
	

X is not. 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

Environmental Services Assistance Team (ESAT) Region 8- Task Order 03: GIS Support 

TOCOR: John Wieber Max Expire Date: 06/30/2020 

The purpose of this modification is to obligate funding in the amount of $20,000.00 onto 

Option Period 4 (Year 5). The funding for this period has therefore increased by $20,000.00 

from $226,277.27 to $246,277.27. 

LIST OF CHANGES: 

Reason for Modification: Funding Only Action 

Obligated Amount for this Modification: $20,000.00 

New Total Obligated Amount for this Award: $1,065,000.00 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Ross Miller 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
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16C. DATE SIGNED 

04/30/2018 
(Signature of person authorized to sign) (Signature of Contracting Officer) 

NSN 7540-01-152-8070 
	

STANDARD FORM 30 (REV. 10-83) 

Previous edition unusable 
	

Prescribed by GSA 

FAR (48 CFR) 53.243 



CONTINUATION SHEET 
REFERENCE NO. OF DOCUMENT BEING CONTINUED 

EP-W-13-028/0003/P00025 
PAGE 	OF 

2 	
1 2  

   

NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

CHANGES FOR LINE ITEM NUMBER: 	5 

Obligated Amount for this Modification: 	$20,000.00 

Incremental Funded Amount changed from 

$226,277.27 	to 	$246,277.27 

NEW ACCOUNTING CODE ADDED: 

Account code: 

17-TD-8ALOP-303DD2-2505-0098-188ALPV819-001 

Job # 	(Site/Project) 	08WQQB00 

DCN-LinelD 188ALPV819-001 

Amount: 	$20,000.00 

Total Task Order Value: 	$ 	1,250,011.86 

(Base 	Period: 	$192,897.03) 

(Option Period 1: 	$208,869.62) 

(Option Period 2: 	$272,943.69) 

(Option Period 3: 	$244,399.18) 

(Option Period 4: 	$330,902.34) 

Total Task Order Value with all Options: 

$1,936,171.54 

Total Task Order Funded Amount: 	$1,065,000.00 

(Base 	Period: 	$192,897.03) 

(Option Period 1: 	$208,869.62) 

(Option Period 2: 	$172,556.90) 

(Option Period 3: 	$244,399.18) 

(Option Period 4: 	$246,277.27) 

Period of Performance: 	09/30/2013 to 06/30/2018 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 

Sponsored by GSA 

FAR (48 CFR) 53.110 
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